COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/03/2007

ESTIMATE SUMMARY 14:07:27
CONTID: C13970T-ALT A ESTIMATE NO: 0011 FINL SPEC YR:2002
PCN: 13970T-ALTB1 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 234.( DAYS TIME ALLOW: 280 CALENDAR DAYS
BIG MEADOWS ACCESS EAST PERCENT TIME: 83.57 ORIG TIME ALLOW: 280 CALENDAR DAYS
PROJECT NO: NH 1602-091 - ALT A
BIG MEADOWS ACCESS EAST - ALT A
NAME OF ROAD:
PROJECT COUNTIES: MINERAL
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 01/03/2007 DATE TIME STARTED 05/19/2005
7926 S. Platte Canyon Road DATE LET 04/07/2005 DATE WORK BEGAN 05/23/2005
DATE AWARDED 05/03/2005 DATE TIME SsTOppED 08/07/2006
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED 08/07/2006
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 05/19/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,428,456.55 PARTICIPATING $ 11,428,456.55 $ 0.00
AWARD PROJECT AMT: $ 11,334,604.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 11,428,456.55 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 11,428,456.55 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 170,019.06
SECURITIES ENCUMBERED 0.00 -170,019.06
NET EARNINGS 11,428,456.55 0.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11,428,456.55 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0011 14:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
120,000.00000 1.000 120,000.00
0010 202-00001 REMOVAL OF STRUCTURE / DELETED BY CDOT 105 DATED 0.000 0.000
5/30/06
EACH 0.000 0.00
1,100.00000 0.000 0.00
0015 202-00015 REMOVAL OF HEADWALL 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0020 202-00035 REMOVAL OF PIPE 231.000 231.000
LF 0.000 0.00
27.00000 231.000 6,237.00
0025 202-00090 REMOVAL OF DELINEATOR 40.000 40.000
EACH 0.000 0.00
8.00000 40.000 320.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 871.000 871.000
sy 0.000 0.00
22.00000 871.000 19,162.00
0035 202-00810 REMOVAL OF GROUND SIGN 13.000 13.000
EACH 0.000 0.00
35.00000 13.000 455.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,226.000 1,226.000
LF 0.000 0.00
2.00000 1,226.000 2,452.00
0045 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 187,589.000 187,589.000
cY 0.000 0.00
25.75000 187,589.000 4,830,416.75
0050 203-00012 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 4,164.000 4,164.000
cy 0.000 0.00
11.00000 4,164.000 45,804.00
0055 203-00100 MUCK EXCAVATION / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000
cY 0.000 0.00

10.00000 0.000 0.00
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PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0011 14:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0060 203-01100 PROOF ROLLING 7.000 7.000
HOUR 0.000 0.00
125.00000 7.000 875.00
0065 203-01500 BLADING / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070 203-01510 BACKHOE 33.000 33.000
HOUR 0.000 0.00
200.00000 33.000 6,600.00
0075 203-01550 DOZING 26.000 26.000
HOUR 0.000 0.00
150.00000 26.000 3,900.00
0080 203-01590 FRONT END LOADER (RUBBER TIRE) 10.000 10.000
HOUR 0.000 0.00
150.00000 10.000 1,500.00
0085 203-01594 COMBINATION LOADER / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 203-01597 POTHOLING / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0095 203-01610 CRANE (RUBBER TIRE) 1.000 1.000
HOUR 0.000 0.00
300.00000 1.000 300.00
0100 206-00000 *STRUCTURE EXCAVATION 378.000 378.000
cy 0.000 0.00
35.00000 378.000 13,230.00
0105 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 160.000
cY 0.000 0.00
150.00000 160.000 24,000.00
0110 207-00205 TOPSOIL 4,280.000 4,280.000
cy 0.000 0.00

37.00000 4,280.000 158,360.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0011 14:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0115 208-00002 *EROSION LOG (12 INCH) 1,900.000 1,900.000
LF 0.000 0.00
4.65000 1,900.000 8,835.00
0120 208-00020 *SILT FENCE 5,443.000 5,443.000
LF 0.000 0.00
5.50000 5,443.000 29,936.50
0125 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0130 208-00050  STORM DRAIN INLET PROTECTION / DELETED BY CDOT 105 0.000 0.000
DATED 5/30/06
EACH 0.000 0.00
110.00000 0.000 0.00
0135 208-00055  RIGID INLET PROTECTION DEVICE / DELETED BY CDOT 105 0.000 0.000
DATED 5/30/06
EACH 0.000 0.00
500.00000 0.000 0.00
0140 208-00060  TEMPORARY SLOPE DRAIN / DELETED BY CDOT 105 DATED 0.000 0.000
5/30/06
LF 0.000 0.00
18.00000 0.000 0.00
0145 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0150 208-00200  EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0155 209-00100 *WATER (LANDSCAPING) 0.000 0.000
MGAL 0.000 0.00
150.00000 0.000 0.00
0160 209-00600  DUST PALLIATIVE (MAGNESIUM CHLORIDE) / DELETED BY CDOT 0.000 0.000
105 DATED 5/30/06
GAL 0.000 0.00
1.50000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 6.000 6.000
EACH 0.000 0.00

115.00000 6.000 690.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY - ALT A
0170 211-01190 OPTICAL SURVEY TARGETS 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0175 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 9.100 9.100
ACRE 0.000 0.00
800.00000 9.100 7,280.00
0180 212-00047 *SOIL PREPARATION (SPECIAL) 9.100 9.100
ACRE 0.000 0.00
560.00000 9.100 5,096.00
0185 213-00004 *MULCHING (WEED FREE STRAW) 9.100 9.100
ACRE 0.000 0.00
700.00000 9.100 6,370.00
0190 213-00061 *MULCH TACKIFIER 1,650.000 1,650.000
LB 0.000 0.00
2.25000 1,650.000 3,712.50
0195 213-00700 LANDSCAPE BOULDER 11.000 11.000
EACH 0.000 0.00
275.00000 11.000 3,025.00
0200 213-00705 LANDSCAPE BOULDER (SPECIAL) 100.000 100.000
EACH 0.000 0.00
350.00000 100.000 35,000.00
0205 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 78.000 78.000
EACH 0.000 0.00
90.00000 78.000 7,020.00
0210 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 405.000 405.000
EACH 0.000 0.00
45.00000 405.000 18,225.00
0215 214-00450  *EVERGREEN TREE (5 GALLON CONTAINER) 68.000 68.000
EACH 0.000 0.00
115.00000 68.000 7,820.00
0220 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAINER) 10.000 10.000
EACH 0.000 0.00
330.00000 10.000 3,300.00
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CAT NO0200 ROADWAY - ALT A
0225 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
0230 214-01010 *BRUSH LAYER CUTTING 500.000 500.000
EACH 0.000 0.00
2.00000 500.000 1,000.00
0235 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,608.000 2,608.000
sy 0.000 0.00
1.50000 2,608.000 3,912.00
0240 304-02000 AGGREGATE BASE COURSE (CLASS 2) 0.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0240 MATERIAL ALLOWANCE ABC (CL 2) - CRUSHED & STOCKPILED 0.000
ON SITE
TON 0.000 0.00
5.39069 0.000 0.00
0245 304-06000 AGGREGATE BASE COURSE (CLASS 6) 85.670 85.670
TON 0.000 0.00
40.00000 85.670 3,426.80
0245 MATERIAL ALLOWANCE ABC (CL 6) CRUSHED & STOCKPILED ON 0.000
SITE
TON 0.000 0.00
6.17613 0.000 0.00
0250 304-09014 AGGREGATE BASE COURSE (SPECIAL) 223.980 223.980
TON 0.000 0.00
32.00000 223.980 7,167.36
0255 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
sy 0.000 0.00
150.00000 0.000 0.00
0260 403-09500 FURNISH HOT BITUMINOUS PAVEMENT / DELETED BY CDOT 105 0.000 0.000
DATED 5/30/06
TON 0.000 0.00
70.00000 0.000 0.00
0265 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,668.600 4,668.600
TON 0.000 0.00
95.00000 4,668.600 443,517.00
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0270 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,756.000 2,756.000
GAL 0.000 0.00
2.75000 2,756.000 7,579.00
0275 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) / DELETED BY CDOT 0.000 0.000
105 DATED 5/30/06
GAL 0.000 0.00
2.75000 0.000 0.00
0280 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 11.000 11.000
sy 0.000 0.00
10.00000 11.000 110.00
0285 506-00010 RIPRAP (SPECIAL) 904.000 904.000
cY 0.000 0.00
50.00000 904.000 45,200.00
0290 506-00212 RIPRAP (12 INCH) 3.000 3.000
cy 0.000 0.00
130.00000 3.000 390.00
0295 506-00224 RIPRAP (24 INCH) 52.000 52.000
cY 0.000 0.00
101.00000 52.000 5,252.00
0300 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) 37.000 37.000
cy 0.000 0.00
800.00000 37.000 29,600.00
0305 603-10180 18 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0310 603-10240 24 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0315 603-30018 18 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0320 603-30024 24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00

850.00000 0.000 0.00
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CAT NO0200 ROADWAY - ALT A
0325 604-00510 INLET TYPE D (10 FOOT) 4.000 4.000
EACH 0.000 0.00
8,000.00000 4.000 32,000.00
0325 MATERIAL ALLOWANCE TYPE D INLET STOCKPILED ON SITE 0.000
EACH 0.000 0.00
2,508.00000 0.000 0.00
0330 604-00550 INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0335 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 2,284.000 2,284.000
LF 0.000 0.00
92.00000 2,284.000 210,128.00
0335 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
27.60020 0.000 0.00
0340 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,605.000 1,605.000
LF 0.000 0.00
19.00000 1,605.000 30,495.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,850.00000 2.000 3,700.00
0350 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0355 607-11525 FENCE (PLASTIC) 1,817.000 1,817.000
LF 0.000 0.00
2.90000 1,817.000 5,269.30
0360 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 95.000 95.000
EACH 0.000 0.00
37.00000 95.000 3,515.00
0365 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 19.000 19.000
EACH 0.000 0.00
38.00000 19.000 722.00
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0370 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 15.000 15.000
EACH 0.000 0.00
39.00000 15.000 585.00
0375 613-00400 *4 INCH ELECTRICAL CONDUIT 2,242.000 2,242.000
LF 0.000 0.00
12.50000 2,242.000 28,025.00
0380 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,496.000 4,496.000
LF 0.000 0.00
7.50000 4,496.000 33,720.00
0385 613-07000 *PULL BOX (SPECIAL) 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
0390 613-08000 *VAULT (INSTALL ONLY) 3.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
0395 614-00011 *SIGN PANEL (CLASS I) 21.000 21.000
SF 0.000 0.00
10.00000 21.000 210.00
0400 614-00012 *SIGN PANEL (CLASS II) 9.000 9.000
SF 0.000 0.00
12.50000 9.000 112.50
0405 614-00035 *SIGN PANEL (SPECIAL) 49.000 49.000
SF 0.000 0.00
16.00000 49.000 784.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 102.000 102.000
LF 0.000 0.00
23.00000 102.000 2,346.00
0415 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 12.000 12.000
80) (SLIPBASE)
EACH 0.000 0.00
110.00000 12.000 1,320.00
0420 614-80001 *FLASHING BEACON (SOLAR POWERED) 1.000 1.000
EACH 0.000 0.00

9,500.00000 1.000 9,500.00
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0425 621-00450 *DETOUR PAVEMENT 14,295.000 14,295.000
sy 0.000 0.00
17.00000 14,295.000 243,015.00
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
170,000.00000 1.000 170,000.00
0435 625-00001 CONSTRUCTION SURVEYING (HOURLY) 70.000 70.000
HOUR 0.000 0.00
150.00000 70.000 10,500.00
0440 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
000,000.00000 1.000 1,000,000.00
0445 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0450 627-00001 *PAVEMENT MARKING PAINT 42.000 42.000
GAL 0.000 0.00
44.00000 42.000 1,848.00
0455 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 126.000 126.000
SF 0.000 0.00
35.00000 126.000 4,410.00
0460 627-00005 *EPOXY PAVEMENT MARKING 62.000 62.000
GAL 0.000 0.00
135.00000 62.000 8,370.00
0465 630-00000 *FLAGGING 14,810.000 14,810.000
HOUR 0.000 0.00
20.00000 14,810.000 296,200.00
0470 630-00007 *TRAFFIC CONTROL INSPECTION 51.000 51.000
DAY 0.000 0.00
85.00000 51.000 4,335.00
0475 630-00012 *TRAFFIC CONTROL MANAGEMENT 185.000 185.000
DAY 0.000 0.00
420.00000 185.000 77,700.00
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0480 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
175.00000 4.000 700.00
0485 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 43.000
EACH 0.000 0.00
35.00000 43.000 1,505.00
0490 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000
EACH 0.000 0.00
45.00000 50.000 2,250.00
0495 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
50.00000 4.000 200.00
0500 630-80355 *PORTABLE MESSAGE SIGN PANEL 7.000 7.000
EACH 0.000 0.00
9,000.00000 7.000 63,000.00
0505 630-80360 *DRUM CHANNELIZING DEVICE 100.000 100.000
EACH 0.000 0.00
22.00000 100.000 2,200.00
0510 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
35.00000 10.000 350.00
0515 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0520 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
10.00000 100.000 1,000.00
0525 630-80510 *MOBILE PAVEMENT MARKING ZONE / DELETED BY CDOT 105 0.000 0.000
DATED 5/30/06
LS 0.000 0.00
5,250.00000 0.000 0.00
0530 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE / DELETED BY CDOT 0.000 0.000
105 DATED 5/30/06
LS 0.000 0.00
1,500.00000 0.000 0.00
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0535 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70011 F/A PARTNERING 2,320.100 2,320.100
FA 0.000 0.00
1.00000 2,320.100 2,320.10
0545 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -1,107.930 -1,107.930
FA 0.000 0.00
1.00000 -1,107.930 -1,107.93
0550 700-70016 F/A FUEL COST ADJUSTMENT 3,540.500 3,540.500
FA 0.000 0.00
1.00000 3,540.500 3,540.50
0555 700-70017 LANDSCAPE ESTABLISHMENT INCENTIVE - SEE REFERENCE # 14,000.000 0.000
0557 - ESCROW SETUP L/S INCENTIVE
FA 14,000.000 14,000.00
1.00000 14,000.000 14,000.00
0556 900-00006 ADDED ITEM (DOLLAR)/ DELETED 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0557 900-00006 ADDED ITEM (DOLLAR)/ - ESCROW SET UP FOR LANDSCAPE -14,000.000 0.000
INCENTIVE
DOL -14,000.000 -14,000.00
1.00000 -14,000.000 -14,000.00
0560 700-70021 F/A ON-THE-JOB TRAINEE / DELETED BY CDOT 105 DATED 0.000 0.000
5/30/06
HOUR 0.000 0.00
1.00000 0.000 0.00
0565 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,947.200 2,947.200
FA 0.000 0.00
1.00000 2,947.200 2,947.20
0570 700-70025 F/A QUALITY INCENTIVE PAYMENT 932.560 932.560
FA 0.000 0.00
1.00000 932.560 932.56
0575 700-70028 F/A ESB PROGRAM / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0580 700-70034 F/A EARLY COMPLETION OF THE WORK INCENTIVE 230,000.000 230,000.000
FA 0.000 0.00
1.00000 230,000.000 230,000.00
0585 700-70380 F/A EROSION CONTROL / DELETED BY CDOT 105 DATED 0.000 0.000
5/30/06
FA 0.000 0.00
1.00000 0.000 0.00
0660 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 2: ADDITIONAL 1.000 1.000
MOBILIZATION FOR FISH HABITAT
LS 0.000 0.00
3,990.00000 1.000 3,990.00
0665 603-01180 18 INCH REINFORCED CONCRETE PIPE MCR LINE 3 32.000 32.000
LF 0.000 0.00
138.00000 32.000 4,416.00
0665 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE PIPE 0.000
LF 0.000 0.00
12.20000 0.000 0.00
0670 603-01240 24 INCH REINFORCED CONCRETE PIPE MCR LINE 4 305.000 305.000
LF 0.000 0.00
262.50000 305.000 80,062.50
0670 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 0.000
LF 0.000 0.00
17.20631 0.000 0.00
0675 603-05018 18 INCH REINFORCED CONCRETE END SECTION MCR LINE 5 1.000 1.000
EACH 0.000 0.00
1,320.00000 1.000 1,320.00
0675 MATERIAL ALLOWANCE REINFORCED CONCRETE END SECTION 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0680 603-05024 24 INCH REINFORCED CONCRETE END SECTION MCR LINE 6 4.000 4.000
EACH 0.000 0.00
1,320.00000 4.000 5,280.00
0685 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DUE TO 64.730 64.730
DESIGN ERROR
TON 0.000 0.00
290.00000 64.730 18,771.70
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0011 14:07:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - ALT A
0690 304-06000 AGGREGATE BASE COURSE (CLASS 6) DUE TO DESIGN ERROR 0.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0695 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT -100.000 -100.000
LOADS
DOL 0.000 0.00
1.00000 -100.000 -100.00
0700 900-00006  ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL - TYPE D 0.000 0.000
INLETS
DOL 0.000 0.00
1.00000 0.000 0.00
0705 900-00012 ADDED ITEM (FOOT)/ REDUCED COST OF 12" PERFORATED PIPE -1,379.000 -1,379.000
UNDERDRAIN USING HDPE IN
LF 0.000 0.00
1.65000 -1,379.000 -2,275.35
0710 900-00014 *ADDED ITEM (LUMP SUM)/ CMO 12 - CLEARING AND GRUBBING 1.000 1.000
FOR EXTENDED UNCLASSIFIED
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0715 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - REMOBILIZATION OF 1.000 1.000
EQUIPMENT FOR EXTENDED UNCL. EX.
LS 0.000 0.00
16,720.00000 1.000 16,720.00
0720 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL PIONEERING 1.000 1.000
AND CUT ACCESS
LS 0.000 0.00
5,700.00000 1.000 5,700.00
0725 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL ROADWAY 1.000 1.000
MAINTENANCE - STA 99+50 TO
LS 0.000 0.00
5,555.00000 1.000 5,555.00
0730 900-00014 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL CUT FACE 1.000 1.000
SCALING
LS 0.000 0.00
3,240.00000 1.000 3,240.00
0735 900-00004 ADDED ITEM (CUBIC YARD)/ ESCALATION COSTS FOR EXTENDED 28,129.000 28,129.000
UNCLASSIFIED EXCAVATION
cY 0.000 0.00
2.78200 28,129.000 78,254.88
0740 900-00004 ADDED ITEM (CUBIC YARD)/ ABC CLASS 2 - CHANGE BASIS OF 3,263.000 3,263.000
MEASUREMENT TO CY
cy 0.000 0.00
62.84500 3,263.000 205,063.24
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0011 14:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0745 900-00004 ADDED ITEM (CUBIC YARD)/ ABC CL. 6 - CHANGE BASIS OF 1,591.000 1,591.000
MEASUREMENT TO CY
cy 0.000 0.00
71.80400 1,591.000 114,240.16
0750 900-00004 ADDED ITEM (CUBIC YARD)/ ABC SPECIAL - CHANGE BASIS OF 908.000 908.000
MEASUREMENT TO CY
cy 0.000 0.00
57.46000 908.000 52,173.68
0755 900-00014 ADDED ITEM (LUMP SUM)/ CREDIT FOR DELETION OF SCALES -1.000 -1.000
DUE TO CHANGE IN BASIS OF
LS 0.000 0.00
5,234.00000 -1.000 -5,234.00
0765 210-00090 RESET DELINEATOR 32.000 32.000
EACH 0.000 0.00
26.16000 32.000 837.12
0775 700-70050 F/A REMOVAL DIRECTED REMOVAL OF PINNACLES AT STA. 95 - 8,302.670 8,302.670
COST TO BE SPLIT
FA 0.000 0.00
1.00000 8,302.670 8,302.67
0780 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -4,650.000 -4,650.000
LIMITATION PRICE REDUCTION
DOL 0.000 0.00
1.00000 -4,650.000 -4,650.00
CAT 0200 CURRENT AMT $ 9,118,490.74 $ 0.00$ 9,118,490.74
CAT NO0300 WALL N-09-C
0595 203-00592 *ROCK STAINING 242,985.000 242,985.000
SF 0.000 0.00
1.25000 242,985.000 303,731.25
0600 203-00598 *ROCK SCALING 26.000 26.000
HOUR 0.000 0.00
550.00000 26.000 14,300.00
0605 211-00100 DRILLING HOLE 370.000 370.000
LF 0.000 0.00
25.00000 370.000 9,250.00
0610 211-01123 ROCK REINFORCEMENT (PERMANENT A) 12,186.000 12,186.000
LF 0.000 0.00

42.00000 12,186.000 511,812.00
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PCN: 13970T-ALTB1 ESTIMATE RUN
PROJECT : NH 1602-091 - ALT A ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0300 WALL N-09-C

0610 MATERIAL ALLOWANCE DOWELS, CENTRALIZERS, PLATES, NUTS 0.000
& WASHERS
LF 0.000 0.00
2.44010 0.000 0.00
0615 211-01124 ROCK REINFORCEMENT (PERMANENT B) 346.000 346.000
LF 0.000 0.00
46.00000 346.000 15,916.00
0615 MATERIAL ALLOWANCE BOLTS, CENTRALIZERS,PLATES, NUTS 0.000
AND WASHERS
LF 0.000 0.00
4.27365 0.000 0.00
0620 504-06100 *GROUND NAILED WALL 977.000 977.000
SF 0.000 0.00
300.00000 977.000 293,100.00
0625 601-10075 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 77.000 77.000
sy 0.000 0.00
275.00000 77.000 21,175.00
0630 605-17000 VERTICAL DRAINAGE WICK 146.000 146.000
LF 0.000 0.00
24.00000 146.000 3,504.00
0635 607-55100 *WIRE MESH 175,666.000 175,666.000
SF 0.000 0.00
4.50000 175,666.000 790,497.00
0635 MATERIAL ALLOWANCE WIRE MESH ROLLS FOR ROCKFALL 0.000
PROTECTION
SF 0.000 0.00
0.44491 0.000 0.00
0635 MATERIAL ALLOWANCE MESH ANCHOR MATERIALS 0.000
SF 0.000 0.00
0.08779 0.000 0.00
0655 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 1 - SUBSTITUTE SEISMIC 1.000 1.000
EXPLORATION FOR PROBE HOLES
LS 0.000 0.00
4,418.00000 1.000 4,418.00
0760 900-00012 ADDED ITEM (FOOT)/ REMOVAL OF HALF CASTS 44.000 44.000
LF 0.000 0.00

33.24000 44.000 1,462.56
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 WALL N-09-C
0770 900-00014 *ADDED ITEM (LUMP SUM)/ EROSION MITIGATION FEATURE 1.000 1.000
BELOW WALL AT STATION 85+80
LS 0.000 0.00
275,000.00000 1.000 275,000.00
CAT 0300 CURRENT AMT $ 2,244,165.81 $ 0.00$ 2,244,165.81
CAT NO0400 CONSTRUCTION ENGINEERING
0640 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
32,000.00000 1.000 32,000.00
0645 620-00012 FIELD LABORATORY (CLASS 2) 0.900 0.900
EACH 0.000 0.00
22,000.00000 0.900 19,800.00
0650 620-00020 SANITARY FACILITY 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
CAT 0400 CURRENT AMT $ 65,800.00 $ 0.00$ 65,800.00
PROJECT TOTAL CURRENT AMT $ 11,428,456.55 $ 0.00% 11,428,456.55



